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Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS10) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC, as per the attached SOW dated April 12, 2018:

Furnish all labor, materials, equipment, special handling, supervision, and administrative services to Engineer,
Furnish, and Install corrosion protected steel carrier pipe system in zones 2 & 3 like that approved for Zone 1 in
Contract Modification #9. The Engineered steel pipe system shall have a minimum expected life of 45 years and
have a minimum R value rating of 25.

Original contract amount 
Modification AA01 
Modification PS02
Modification PS03
Modification PS04
Modification PS05
Modification PS06
Modification PS07
Modification PS08
Modification PS09
Modification PS10
_____________________________________________
Revised contract amount $2,715,840.14

The period of performance completion date of 10/01/2018 and all other terms and conditions remain unchanged.
Should you have any questions regarding this modification, please contact the
Contract Specialist (michele.appello@gsa.gov), or the COR (stephen.haag@gsa.gov).

GS-11-P-16-YT-C-7173/PS10
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SF30 List of Accounting Strings

Accounting String Amount
Obligated

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

GS-11-P-16-YT-C-7173/PS10

(b) (4)
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0001

EN-GS-11-P-16-YT-C-7173.2017.192X

EMERGENCY UNDERGROUND HOT WA

5

RDC03439DC1432NA.CIPIMP.1..

materials (ACM) and extend the

PoP: 09/08/2016 - 08/31/2018

MOD PS02

Underground Hot Water Loop.

hot water supply and return line.

RDC03439.DC1432NA.080....

suspected asbestos containing

and repair medium temperature

Design/Build Replacement of

labor and equipment to excavate

11.P11B0001.PG54.PG413.N20

testing and sampling of

Obligated: 

0002

PoP: 09/08/2016 - 08/31/2018

DB Hot Water Loop

Per the scope of work, provide

EN-GS-11-P-16-YT-C-7173.2016.192X

RDC03608.DC1432NA.083.........

materials, equipment, tools,

MOD PS03

PIPE REPAIRS. Provide all

9

FROM NTP

11.P11B0001.PG54.PG413.K01

Obligated:

POP 229 calendar days to

Period of Performance: 120 DAYS

0003

GS-11-P-16-YT-C-7173/PS10
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OF  
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UNIT 
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0005 MOD PS05

11.P11B0001.PG54.PGL26.V04

6

MOD PS04

Obligated: 

concrete demolition and extend

EN-GS-11-P-16-YT-C-7173.2017.192X

11.P11B0001.PG54.PGL11.V04

RDC03439DC1432NA.CIPIMP.1..

cutting and breaking for trench

PoP: 09/08/2016 - 08/31/2018

EN-GS-11-P-16-YT-C-7173.2017.192X

30 days

PoP: 09/08/2016 - 08/31/2018

RDC03439.DC1432NA.080....

and supervision for additional

Materials (ACM) and extend POP

10/15/2017.

11.P11B0001.PG54.PG413.N20

0004

all labor, materials, equipment

Obligated: 

PoP: 09/08/2016 - 08/31/2018

EN-GS-11-P-16-YT-C-7173.2017.192X

RDC03690.DC1432NA.084.........

9

Obligated: 

abatement of Asbestos Containing

Per the scope of work, provide

Per the scope of work, conduct

the POP 15 days to 11/30/2017.

RDC03690.DC1432NA.084.........

GS-11-P-16-YT-C-7173/PS10

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
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0006

EN-GS-11-P-16-YT-C-7173.2017.192X

additional concrete cutting and

7

Obligated: 

earthwork excavation, backfill,

Per the scope of work, provide

asphalt, excavate and back fill

at NAC 19.

RDC03439DC1432NA.CIPIMP.1..

underground obstructions via

Obligated: 

crossing of NAC17 to NAC18 and

Per the scope of work, demo

handling/recycling at the

MOD PS07

RDC03439.DC1432NA.080....

Per the scope of work, address

RDC03439DC1432NA.CIPIMP.1..

0008

MOD PS06

MOD PS08

11.P11B0001.PG54.PG413.N20

0007

RDC03439.DC1432NA.080....

demolition effort, and special
breaking, additional equipment,

9

EN-GS-11-P-16-YT-C-7173.2017.192X

PoP: 09/08/2016 - 08/31/2018

11.P11B0001.PG54.PG413.N20

2" & 3" pipe work, concrete

PoP: 09/08/2016 - 08/31/2018

and pave asphalt.

GS-11-P-16-YT-C-7173/PS10
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EN-GS-11-P-16-YT-C-7173.2018.192X

Zone 1 plastic pipe with Perma

8

Obligated:

Perma Pipe 750 Supreme Ins Pipe

Per the scope of work, replace

Extend POP by 274 days to

performance to 10/1/2018.

RDC03439DC1432NA.CIPIMP.1..

Zone 2 and 3 plastic pipe with

Obligated: 

pipe) and extend the period of

services, and add delay claim.

inch pipe and 500 LF of 5 inch

MOD PS09

RDC03439.DC1432NA.080....

Per the scope of work, replace

RDC03439DC1432NA.CIPIMP.1..

0010

removal, utility tracing, GPR

MOD PS10

11.P11B0001.PG54.PG413.N20

0009

RDC03439.DC1432NA.080....

LF of 2 inch pipe, 216 LF of 3

of 3 inch pipe and 1972 LF of 5

Pipe 750 Supreme Ins Pipe (276

9

EN-GS-11-P-16-YT-C-7173.2018.192X

PoP: 09/08/2016 - 08/31/2018

11.P11B0001.PG54.PG413.N20

1086 LF of 2 inch pipe, 1980 LF

PoP: 09/08/2016 - 10/01/2018

08/31/2018.
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9

11.P11B0001.PG54.PG413.N20

PoP: 09/08/2016 - 10/01/2018

EN-GS-11-P-16-YT-C-7173.2018.192X
inch pipe.

Obligated: 

9

RDC03439DC1432NA.CIPIMP.1..
RDC03439.DC1432NA.080....

GS-11-P-16-YT-C-7173/PS10

(b) (4)



NAC Hot Water Loop Replacement PS10 

April 12, 2018 Page 1 

SCOPE OF WORK

Project: NAC Hot Water Loop Replacement.
Contract: GS-11-P-16-YT-C-7173.
PRN: EQWPMA-16-5127.
Mod No: PS10 Upgrade Zone 2 and Zone 3 to Coated Steel Pipe System.

Background

The NAC campus uses underground piping system to provide hot water to the buildings from a 
central boiler plant. The original underground piping over 40 years old, has degraded, and, is to 
be replaced under this contract. The current piping proposed to replace the original system in 
zone 1 is a corrosion resistant Fiberglass Reinforced Plastic (FRP) type system. In utilizing this 
product the facility operating engineers are limited by how much pressure and temperature they 
can operate the boiler plant at when pumping hot water into the FRP system. Upon further 
review we believe it to be in the Governments best interest to upgrade the FRP material to a
coated steel carrier pipe, insulated, with PVC jacket. 

Scope
Furnish all labor, materials, equipment, special handling, supervision, and administrative 
services to Engineer, Furnish, and Install corrosion protected steel carrier pipe system in zones
2 & 3 like that approved for Zone 1 in Contract Modification #9.  The Engineered steel pipe 
system shall have a minimum expected life of 45 years and have a minimum R value rating of 
25.

Period of Performance:
Period of Performance is extended to Midnight October 1, 2018.

Terms & Conditions:
All other terms and conditions of the contract remain unchanged.

(End of Scope)
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All Items (by Division)
Division: 

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Labor Rebar Labor (per Hour) Tie, Bend and Set Hours

(Ima Labor Concrete Pour Labor (per Hour) Pour, Smooth, and Finish Hours

2.21
Division: 2 Site Construction

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Labor Base Labor (priced per SQ FT) Labor for Base Crew SQ FT

(Ima Labor Asphalt Labor (priced per SQ FT) Labor for Asphalt Crew SQ FT

(Ima Material HD Asphalt (priced per CU YD) Heavy Duty - 3600 LBS per CuY CU YD

(Ima Material Road Base (priced by Tons) Class 5 Gravel - 3700 LBS per Tons

5,062.66
Division: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) 

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Material Pipe Fitting EA

(Ima Labor Labor Pipe Fitting EA

(Ima Labor Mechanic Labor FT

(Ima Labor Mechanic Labor FT

(Ima Labor Mechanic Labor FT

(Ima Material 4" x 10' High Temp Pipe EA

(Ima Material 2" x 10' High Temp Pipe EA

(Ima Material 2" x 10' High Temp Pipe EA

3,750.98
Division: 3 Concrete

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Stone Base (priced by Tons) Crushed Stone - 3800 LBS per Tons

(Ima Material Concrete Slab (priced per CU YD) 4000 PSI, 4" Thick CU YD

5/14/2018 Generated by PlanSwift Page 1 of 2
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Division: 3 Concrete
Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Perimeter Forming Material (priced per FT) 2x6.5 Dimensional Lumber FT

(Ima Material 15 mil Vapor Barrier (priced per Roll) 20' x 100' roll, High Performanc Roll(s)

(Ima Material Rebar (priced per LBS) #4 Rebar, 0.668 LBS/FT LBS

505.44
Division: 31 00 00 Earthwork

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Material Trenching CU YD

(Ima Material Material Trenching CU YD

(Ima Material Material Trenching CU YD

(Ima Labor Labor Trenching CU YD

(Ima Labor Labor Trenching CU YD

(Ima Labor Labor Trenching CU YD

12,251.37 $695,231.10

5/14/2018 Generated by PlanSwift Page 2 of 2

(b) (4)

(b) (4)(b) (4)

(b) (4)



All Items (by Division)
Division: 

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Labor Rebar Labor (per Hour) Tie, Bend and Set Hours

(Ima Labor Concrete Pour Labor (per Hour) Pour, Smooth, and Finish Hours

2.21
Division: 2 Site Construction

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Labor Base Labor (priced per SQ FT) Labor for Base Crew SQ FT $1.15 0.00 $1.15 $2,858.23

(Ima Labor Asphalt Labor (priced per SQ FT) Labor for Asphalt Crew SQ FT

(Ima Material HD Asphalt (priced per CU YD) Heavy Duty - 3600 LBS per CuY CU YD

(Ima Material Road Base (priced by Tons) Class 5 Gravel - 3700 LBS per Tons

5,062.66
Division: 23 00 00 Heating, Ventilating, and Air Conditioning (HVAC) 

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Material Pipe Fitting EA

(Ima Labor Labor Pipe Fitting EA

(Ima Labor Mechanic Labor FT

(Ima Labor Mechanic Labor FT

(Ima Material 4" x 10' High Temp Pipe EA

(Ima Material 2" x 10' High Temp Pipe EA

2,997.42
Division: 3 Concrete

Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Stone Base (priced by Tons) Crushed Stone - 3800 LBS per Tons

(Ima Material Concrete Slab (priced per CU YD) 4000 PSI, 4" Thick CU YD

(Ima Material Perimeter Forming Material (priced per FT) 2x6.5 Dimensional Lumber FT

(Ima Material 15 mil Vapor Barrier (priced per Roll) 20' x 100' roll, High Performanc Roll(s)
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Division: 3 Concrete
Ic Type Name Description Qty Units Cost Each Markup % Price Each Price Total
(Ima Material Rebar (priced per LBS) #4 Rebar, 0.668 LBS/FT LBS

505.44
Division: 31 00 00 Earthwork

Ic Type Name Description Qty Units C
(Ima Material Material Trenching CU YD

(Ima Material Material Trenching CU YD

(Ima Labor Labor Trenching CU YD

(Ima Labor Labor Trenching CU YD

10,893.71 $663,014.60
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